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EOC ORIENTATION 
 

•Restrooms 

•Water  

•Electronic devices (silent) 

•Portable Radios (off/low) 

•Introductions 

 

 

 
 



AAR OBJECTIVES 
 

•Camp Fire Incident  
•Montecito vs Camp US&R Assist Map 
•Verdugo Fire Communications Center 
•  RTF-4 Deployment (what was planned) 
•  RTF-4 Search Operations (what happened) 
• Incident Issues (why did it happen) 
•Safety Issues 
•RTF-4 Lessons Learned (what can we do better 
next time) 
• Incident Photos 
•Conclusion 
 
 
 
 



CAMP INCIDENT  

•On November 8, 2018 at approximately 0633 
hours, a vegetation fire erupted in Butte 
County (Pulga, CA) pushed by 60 mph winds, 
resulting in a 153,336 acres burned, 13,972 
destroyed residential structures, 528 
commercial, 4,293 other buildings, 86 
confirmed civilians fatalities, and 3 still 
missing.  (source: CAL Fire website) 
 

 



CAMP INCIDENT 

•On the same day the Woolsey Fire started 
resulting in 96,949 acres burned, destroyed 
1,643 structures, and 3 civilian fatalities. This 
caused a significant draw down of resources 
in California.  
 

 



CAMP INCIDENT 

•On November 12th 2018, OES Deputy Chief 
Collins requested the availability of RTF’s in 
preparation for a possible request. Only 4 
RTF’s were able to fill. (4, 5, 6, 10) 

•On November 15th 2018, OES Deputy Chief 
Collins requested a second RTF availability for 
a “no-alert” response.  

•RTF-4 Coordinator notified OES that RTF-4 
was ready for deployment on both dates.   
 

 



CAMP INCIDENT  

•On November 16, 2018, Butte County Sheriff 
requested through OES & California Master 
Mutual Aid System 4 US&R FEMA Task Forces 
(Type 3 configuration) and 5 US&R Regional 
Task Forces, which would be the largest 
search operation, deadliest and most 
destructive fire in California history.  
 

 



JANUARY 2018 

 

 

 

Montecito Incident Map 



NOVEMBER 2018 

 

 

 

Camp Fire Map 



NOVEMBER 2018 

 

 

 

Camp Fire Map 



NOVEMBER 2018 

 

 

 

Camp Fire Map 



NOVEMBER 2018 

 

 

 

Structures Destroyed Map 



VERDUGO DISPATCH 

- On November 16th, at 1600 
hours, OES notified Region 1 for 
the request of US&R TF’s and 
US&R RTF’s. 
- VFCC notified RTF-4 
Coordinator of the request and 
RTF-4 immediately filled the 
request (E-1). 
- RTF-4 was dispatched at 1800. 
 
 
 

 
 



VERDUGO DISPATCH 



VERDUGO DISPATCH 

• Strengths: 

- Notified RTF-4 Coordinator immediately when request came in. 

- Asked what time to dispatch RTF-4 and what rally point to utilize. 

- Filled out ROSS order personnel correctly (29 technical specialist). 

- RTF-4 text group was utilized with all info needed (no MDC).  

 

Improvement/Recommendations: 

- Dispatched RTF-4 twice. (1st was RTF-4, 2nd was the apparatus). 

- Apparatus entered in ROSS didn’t match what went on deployment.  

- Continue to participate in quarterly RTF-4 deployment drills. 

- Utilize RTF-4 daily roster for ROSS/personnel/apparatus info.  

- New RTF-4 daily sign up website (in service 7-11-19) 

 

 

  



CA US&R FEMA & REGIONAL TASK  
FORCES DEPLOYED 

 
  

 

 
CA RTF 4: Verdugo  
CA RTF 5: Fresno 
CA RTF 6: San Bernardino County  
CA RTF 10: Orange County  
CA RTF 12: Santa Barbara County  
CA-TF 3: Menlo Park 
CA-TF 4: Oakland  
CA-TF 6: Riverside 
CA-TF 8: San Diego 



RTF-4 DEPLOYMENT 
 

• Strengths: 
- Verdugo was notified by RTF-4  
Coordinator for possible request. 
- Team was rostered with  
Verdugo and Region 1. 
- TFL was identified by 0700. 
- North Rally point (Rose Bowl) was used. 
- Team had 4 drills & 1 deployment    
 that year. 
- Adjustment apparatus footprint.  
(U37-OOS, U61, U29, Van -Added) 
 
 

 

  

 

 



RTF-4 DEPLOYMENT 
 

•Strengths: 
-  Travel Plan/Channel was  
identified. 
-  Lead vehicle was US&R 32 
-  Last vehicle was TFL. 
-  Fuel stops were pre-planned 
(Bakersfield/Fresno). 
- Fresno was final rest period  
location (0115). 
 
 
 

 

  

 

 



RTF-4 DEPLOYMENT 
 

•Strengths: 
- On November 18th, RTF-4 left Fresno at 0700 en-route to 

Oroville Forebay Base Camp. 
- Stopped in Sacramento for fuel/food at 1100.  
- RTF-4 arrived at Forebay Base Camp at 1230 and checked in 
  with OES (first RTF). Report time was 1300. 
- RTF-4 TFL’s attended US&R briefing at 1700. 
- RTF-4 was put on rest period and was informed of 

assignment for next operational period on November 19th. 
 

 
 
 

 

  

 

 



RTF-4 DEPLOYMENT 
 

• Improvement/Recommendations: 
- Most personnel didn’t have rain gear. 
- Glendale had staffing issue which  
  delayed enroute time. 
- Alhambra only sent 2 instead of 3. 
- Arcadia assisted by bringing 4 
  instead of 3. 
- Structural Specialist was not needed. 
- 28 instead of 29 members. 
 
  

  

 

 



RTF-4 DEPLOYMENT 
 

• Improvement/Recommendations: 
- Left North Rally point at 2030. 
- E701 could only get fuel at certain 
  gas stations. (credit card issue) 
- Fuel stops took 45 minutes. 
- Contact OES for hotel approval. 
- US&R 32’s alternator went OOS. 
- Challenge to keep footprint 
  together when traveling in city. 
- Code 3 was utilized when needed. 
- US&R Base Camp was shared with Law  
  Enforcement. 
 

  
  

 

 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

- On November 18th, RTF-4 was  
assigned to “Creek Branch” for large 
area search and recovery, GPS data 
collection of the Lower & Upper Honey 
Run area. TF-6 assigned at 1100. 
 
Strengths: 
- TFL’s had team pre-deploy to Creek                
Branch to set up BoO & prepare for  
search. 
- BoO was set up in a parking lot. 
- All 4 utility vehicles (UTV’s) and small 
vehicles were used for search. 
 
 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

Strengths: 
- 11 two/three member search   
teams were deployed at 0940. 
- Search Manager kept one TSS for 
logistical support. 
- Search Teams used GPS correctly. 
- Primary search was completed in 
the entire geographical area within 
5 hours. 
 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

Strengths: 
- 429 structures rapidly searched. 
- 192 structures destroyed.  
- GPS data collection was emailed to Situation Unit       
Leader.  
- TFL’s debriefed with Creek Branch on our findings. 
- Search Teams used color coded system for identifiers       
(lessons learned from Montecito). 
- TFL’s attended the US&R debriefing back at base camp at 
1700. 
 
 
 
 
 

 
 

 
 
 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

Improvement/Recommendations: 
- Law enforcement briefing were at 0700. 
- US&R briefing were at 0800 (delayed search ops). 
- Branch briefing was 0830 (delayed search ops). 
- Search operations terminated at 1600 every 
operational period for safety. 
- Coms were terrible from terrain and large 
geographical area of the Branch. 
- Better team briefing was needed. 
- Need a better internal team decon plan when out 
in the Branch. 
 
 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

- On November 19th, RTF-4 was 
assigned to “Creek Branch” for large 
area search and recovery 
(primary/secondary), GPS data 
collection of the Lower & Upper 
Honey Run area. RTF-4 was only 
US&R RTF assigned to this branch. 
 
Strengths: 
-TFL’s had team pre-deploy to Creek 
Branch to set up BoO & prepare for 
search. 
   
 
 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

Strengths: 
- Creek Branch briefed TFL’s at 0800 to get the team out 
faster. 
- BoO was set up in same parking lot. 
- All 4 utility vehicles (UTV’s) and small vehicles were used 
for search. 
- Better team briefing was conducted with objectives. 
- 11 two/three member search teams were deployed at 
0900. 
- Search Manager kept one TSS for logistical support. 
- FEMA search markings/Flagging tape were utilized when 
possible. 
 
 
 
 
 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

Strengths: 
- RTF-4 utilized engine strike teams for delayering. 
- Creek Branch briefed TFL’s at 0800 to get the team out 
faster. 
- 186 structures were primary searched. 
- 70 structures were secondary searched.  
- Anthropology was requested to 7 locations for remains 
collection. 
- TFL’s debriefed with Creek Branch on our findings. 
- GPS data collection was emailed to Situation Unit Leader.  
- TFL’s attended the US&R debriefing back at base camp at 
1800. 
 
 
 
 
 
 



RTF-4 OPERATIONS 
CREEK BRANCH   

 

 

 

 

Improvement/Recommendations: 
- TFL’s were asked to attend 0700 law enforcement briefing 
and 0800 US&R briefing. 
- Search operations terminated at 1600 every operational 
period for Safety. 
- Coms were terrible from terrain and large geographical area 
of the Branch. 
- Secondary search (delayering) caused a much slower 
operation.  
- Previous engine strike teams GPS data was not getting back 
to Situation Unit Leader which caused RTF-4 to double the 
work load.  
 
 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

On November 20th, RTF-4 
was assigned to “Concow 
Branch” for large area 
search and recovery 
(primary/secondary), GPS 
data collection. RTF-4 was 
only US&R RTF assigned to 
this branch for this period. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

Strengths: 
- Had a good search system down.  
- BoO set up at good location. 
- 11 two/three member search teams were 
deployed at 1000. 
- Search Manager kept one TSS for logistical support. 
- Search Teams used GPS correctly. 
- 107 structures were primary searched. 
- 93 structures destroyed. 
- Completed search operations at 1530. 
- TFL’s attended US&R debriefing at 1730. 
 
 

 
 

 
 
 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

Improvement/Recommendations: 
- TFL’s were asked to attend 0700 law enforcement briefing 
and 0800 US&R briefing again. 
- Search operations time frame was from 1000-1600 (6 
hours). 
- Coms were terrible from terrain and large geographical area 
of the Branch. 
- Branch was larger than Creek Branch. 
- Engine strike teams were searching the area but their GPS 
data wasn’t getting back to the Situation Unit Leader.  
 
 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

On November 21st, RTF-4 was 
assigned to “Concow Branch” 
for large area search and 
recovery (primary/secondary), 
GPS data collection. RTF-4 
was only US&R RTF assigned 
to this branch for this period. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

Strengths: 
- Concow Branch briefed TFL’s at 
0730 to get the team out faster. 
- BoO was set up good location. 
- 11 two/three member search 
teams were deployed at 0900. 
- Search Manager kept one TSS for 
logistical support. 
- FEMA search markings/Flagging 
tape were utilized. 
 

 
 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

Strengths: 
- 76 structures searched. 
- 67 structures destroyed. 
- Anthro called out 3 times to collect remains. 
- Search operations were completed at 1300. 
- Reassigned to another area of the Branch.  
- Branch realized how fast an RTF can work vs Engine 
strike team. 
- TFL’s attended US&R debriefing at 1800. 
 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

Improvement/Recommendations: 
- TFL’s were asked to attend 0700 law enforcement briefing and 
0800 US&R briefing again. 
- Search operations time frame was from 1000-1600 (6 hours). 
- Coms were terrible from terrain and large geographical area of 
the Branch. 
- Branch was larger than Creek Branch. 
- Engine strike teams were searching the area but their GPS data 
wasn’t getting back to the Situation Unit Leader.  
- Concow Branch was getting frustrated because the Engine strike 
teams GPS data wasn’t showing up on map as searched. 
- ATFL recommended to Branch to only have RTF-4 perform GPS 
data collection. Branch concurred.  



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

On November 22nd, RTF-4 
was assigned to “Concow 
Branch” for large area 
search and recovery 
(primary/secondary), GPS 
data collection. RTF-4 was 
only US&R RTF assigned 
to this branch for this 
period. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

Strengths: 
- 146 structures searched. 
- 76 structures destroyed. 
- Branch briefed TFL’s at 0730 to get RTF-4 out to 
Branch faster. 
- 11 search teams deployed at 0845. 
- Search operations completed at 1245. 
- Reassigned to another area in Branch to search. 
- Anthro called out 6 times to collect remains. 
- TFL’s attended US&R debriefing at 1700. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

Improvement/Recommendations: 
- 2 - 4 inches of rain occurred.  
- Some members didn’t have rain gear. 
- Rain gear issued at Base Camp was poor quality. 
- 1 utility truck got stuck in mud. UTV was used to pull 
out. 
  

 
 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

 
 
On November 23rd, RTF-4 
was assigned to “Concow 
Branch” for large area 
search and recovery 
(primary/secondary), GPS 
data collection. RTF-4 was 
only US&R RTF assigned to 
this branch for this period. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

 
 
Strengths: 
- 147 structures searched. 
- 130 structures destroyed. 
- Branch briefed TFL’s at 0730 to get RTF-4 out 
searching faster. 
- 11 search teams deployed at 0900. 
- Search operations completed at 1445. 
- Used E701 for Decon in Branch. 
- TFL’s attended US&R debriefing at 1700. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

 
 
Improvement/Recommendations: 
- Continued to rain saturating 
ground.  
- Minor wash out of dirt roads.   
- Difficult to spray paint because 
ground. 
- Wooden stakes with FEMA 
stickers would’ve worked best. 
- 1 utility truck got stuck in mud. 
UTV was used to pull out. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

 
 On November 24th, RTF-4 was 

assigned to “Concow Branch” 
for large area search and 
recovery (primary/secondary), 
GPS data collection. RTF-12 
was also assigned to the 
branch for this period. Demob 
of FEMA TF’s and RTF’s 
started. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

 
 

Strengths: 
- 47 structures searched. 41 structures destroyed. 
- TFL’s briefed RTF-12 TFL’s on RTF-4’s progress and search 
operations advice. 
- Branch got priority one list and RTF-4 performed target 
searching. 
- 11 search teams deployed at 0930. 
- Engine strike teams used for delayering. 
- Cell phone pics were sent to Anthro. 
- Search operations completed at 1500. 
- TFL’s attended US&R debriefing at 1700. 



RTF-4 OPERATIONS 
CONCOW BRANCH   

 

 

 

 

 
 

Improvement/Recommendations: 
- With an additional RTF in the Branch, a lot of area 
got covered much faster. 
- Could of used 2-3 RTF’s in the Branch.  
- In the future, let RTF’s do all the GPS data collection 
in place of Engine strike teams. 

 



RTF-4 ORG CHART   
 

 

 

 

US&R REGIONAL TASK FORCE 4 
 LARGE AREA SEARCH ORG CHART  

 
 
 
 
 
  
 

TASK FORCE LEADER (1) 

BROWN 
 
 

 ADVANCE TEAM PERSONNEL: 
 

TFL OR ATFL     (1) 
SEARCH MGR    (1) 

RESCUE MGR    (1) 
TSS                     (2) 

ASO   (1) 
 

ADVANCE TEAM APPARATUS: 
 

UT63 (BoO, GATOR 1, GATOR 2) 

BC3  (TFL OR ATFL) 

ASSISTANT SAFETY OFFICER (1) 

ORTIZ 
 

SEARCH MANAGER (1) 

KELLEY 

RESCUE MANAGER (1) 

 
N/A 

 

 

USAR MEDIC (2) 

 
1. SHEEK 

 

 
2.    CARTER 

 

TOOL & EQUIPMENT SPECIALIST (3) 

 
 
USR32: LAZARYAN 

 
 
USR106: AUGINO 

 
 

TECHNICAL SEARCH 

SPECIALIST (2) (RECON TEAM) 
 
1. CHANG  

2. CACCIATORI 
  

HAZ-MAT SPECIALIST (2)  

 
1. STIEN 
2. MONHEIM 

 

                 SEARCH TEAMS  

1. MARQUEZ- SIMS, PELTZ, BUSKO, LAZARYAN  
2. HERRICK – ANSEL, AUGINO, SHEEK 
3. HAMMOND – STEIN, MONHEIM, PETTIT, GALINDO, ORTIZ 
4. BURNSIDE -  SCOTT, CLEMENS, CLAYPOOL 
5. CARTER – CACCIATORI, TREJO, LIMA, EDGAR 

 

RESCUE TEAMS  

 

                      N/A 

HEAVY EQUIPMENT RIGGING 
SPECIALIST (1)  

LIMA 

ASSISTANT TASK FORCE LEADER (1) 

SEPULVEDA 
 

STRUCTURAL SPECIALIST (1)  

N/A 



INCIDENT ISSUES   
 

 

 

 

- GPS data from engine strike teams weren't showing up 
on maps. 
- RTF’s didn’t agree what was being called “secondary 
search”. (delayer to foundation) 
- Search markings were wrong from the initial action 
companies resulting in RTF’s to mark correctly.  
- Information/location of the last point seen of victims 
was never relayed to TF’s/RTF’s.  
- FEMA stickers were not available. 

 
 

 



INCIDENT ISSUES 



INCIDENT ISSUES 

- January 2019, OES 
shipped search 
marking stickers to 
RTF’s for future 
deployments. 

- FEMA (lime green) 
- RTF (orange) 



INCIDENT ISSUES   
 

 

 

 

- TF’s/RTF’s had to be relocated from Forebay Base Camp 
to Chico Base Camp because Forebay was in a flood 
zone. 
- No sample photos were shown to RTF’s on what bones 
looked like after incineration. 
- Handouts or any info on human remains would’ve 
been helpful. 
- The reported missing persons list kept changing daily. 
- Base ran out of US&R supplies (paint, flagging). 
- Rain gear needed to be a better quality. 
 

 
 



INCIDENT ISSUES   
 

 

 

 

-K9’s were having issues with Anthropology results. 
- Branch Directors didn’t have US&R background. 
- Coms were bad on UHF (UTAC-41) and VHF (V-Fire24). 
- Cell phone service was bad. 
- Encrypted radios worked better but law enforcement 
didn’t have enough for US&R. 
- TF’s/RTF’s should’ve been called at least 1 week earlier. 
- Branch Director received the priority 1 list on the last 
day. Should’ve had it on first day (same as Montecito). 
- Branches were geographically too large. 
- Multiple SOFR’s were needed in each Branch. 
 



INCIDENT CHALLENGES 

- Septic tank covers burned 
creating fall hazards 
- Smoke/ash was inhalation 
hazard 
- Collapsed structures 
- Compromised chimneys 
- Deceased human/animals 
-Sharp objects 
(glass/metal/wood etc.) 

 

 



INCIDENT CHALLENGES 

- Electrical power lines 
down 
- Thousands of 
unstable trees (snags) 
- Street/highway 

access blocked by 
power lines. 

- One way in one way 
out 

- Steep terrain/rolling 
rocks 

 

 



INCIDENT CHALLENGES 

- Rapidly changing weather 
(wind, rain, fog) 

- Increasing water flows or 
rising waters in streams 

- Mud debris flow 
- Wildlife and domestic 

animals that survived 
- Repopulation of public 
- Fatigue (physical and 
mental) 
 

 



TASK FORCE LEADER 

- Footprint is large, but can be 
managed. 

- All apparatus should have 
VHF/BK radios. 

- All RTF-4 agencies need to 
have rain gear. 

- Having ATFL stay with TFL was 
important for navigation and 
coms. 

 

 

 

 



TASK FORCE LEADER 

- Forebay Base Camp was in a flood zone which 
resulted in moving all US&R resources to Chico Base 
Camp. 

- Sending out RTF-4 prior to Operational briefings 
gave a little more time for search. 

- US&R briefings were at 0800 after 0700 law 
enforcement briefings which caused delay in search 
timeframe. 

 
 

 

 

 



TASK FORCE LEADER 

- US&R debriefings were good because we discussed 
any issues with US&R Branch Director to fix for the 
next operational period. 

- All RTF-4 agencies maintained a great attitude 
throughout the incident. 

- RTF-4 quarterly drills have paid off for deployments. 

- US&R resources could’ve been used earlier in this 
incident.   

 

 

 

 



ASSISTANT TASK FORCE  
LEADER 

-  Made team assignments when 
we arrived at Forebay Base Camp. 
- Ensured that the operational 
objectives where being met. 
- Supervised Search Manager (No 
RM needed). 
- Notified Branch when Anthro 
was needed. 
- Assigned food/water/logistics to 
personnel. 
- ICS 213 and 214 for the team. 
 



ASSISTANT TASK FORCE  
LEADER 

-  Law enforcement contact. 

- Communications with Branch and team. 

- Notified engine strike teams for delayering. 

- Team welfare (mental and physical) 

- PPE/respiratory protection/decon   

- Public Relations  

- Ensured search reports were emailed to Situational 
Unit Leader and followed up at Base Camp. 



ASSISTANT TASK FORCE  
LEADER 

- Built relationships with Law and Anthro. 

- Identified the safety issues. 

- Collected GPS units half way through the 
operational period and delivered them to BoO for 
data collection. 

- Accountability of members when they were 
searching.  

- Used iPad for navigation and documentation. 

- Checked in with Verdugo in am/pm. 

 



ASSISTANT SAFETY  
OFFICER 

- Due to the geographical size of Branch, all Search 
Team Leaders had to assume ASO for their team.  

- Identified safety hazards and made them known. 

- Communicated with ATFL for personnel 
accountability checks. 

- Appropriate PPE including respiratory protection. 

- “Truly on your own environment”.  

-  No RTF-4 injuries reported on deployment. 

 

 



SEARCH MANAGER 

- Team worked extremely well together. 

- Information and direction from TFL and ATFL was 
disseminated quickly, clearly, and plan of action made 
the job of Search Manager extremely easy. 

- Half way through the deployment it was suggested to 
switch up our search teams. This increased our 
teamwork and forced members to partner with 
individuals from different departments. This really help 
solidify our team and created a bond for many of us. 

 

 

 

 



SEARCH MANAGER 

- This was my first RTF deployment and my first time 
as Search  Manager. I was given the trust to run my 
searches as best as I saw fit. It was extremely 
reassuring to have the backing of my TFL and ATFL to 
coordinate my searches. 
-RTF-4 footprint had a great selection of vehicles to 
work with. Instead of utilizing large 5 to 10 ton 
vehicles, we operate with much smaller vehicles and 
gators. 
- The UTV’s gave us the ability to drive through the 
communities rather than walk. If we had to walk the 
areas, we would’ve not searched 1100 structures.   

 

 

 

 

 



 SEARCH TEAM LEADERS  

- Team was managed well by TFL/ATFL (leadership 
and professional).  

- Team was safe. No injuries reported.  

- ICS was used correctly. 

- Coms where tough but we managed. 

- 2-3 person teams worked great.  

- UTV’s and 4x4 vehicles were the correct vehicles. 

- Using the strike teams to delayer made us feel 
comfortable calling secondary search complete. 

 

 

 

 

 

 

 

 



SEARCH TEAM LEADERS  

- Great having E701 for decon purposes. 

- There was some confusion early in the incident on 
what search markings to utilized but was cleared up 
later. 

- Having 2 GPS units allowed searching to continue. 

- Search time was only 4-6 hours in a 12hr 
operational period. 

 

 

 

 

 

 

 



RTF-4 LESSONS LEARNED  

- We didn’t have ALS capabilities (01-01-19 E701 ALS on 
drills/deployments) 

- We need logistics trailer (ALH assigned) 
- iPads are needed for search teams (MPK assigned) 
- Awning for BoO - Inclement weather created difficulties 
during briefings. Awning would create a area for us to 
congregate without getting soaked.  

- Mobile VHF/UHF radio communication from inside the 
BoO was unsatisfactory. The handheld portables had 
difficulties reaching the Search Manager from inside the 
trailer. A higher power mobile radio with a roof mounted 
antenna would eliminate the issue. 
 

 

 



RTF-4 LESSONS LEARNED  

- The ability to utilize the gators for transportation was 
invaluable with the terrain we had, but utilizing the gators 
also exposed a few needs to make them more reliable. 
Spare emergency tire tubes are a necessity as we blew 4 
tires throughout the duration of the deployment. The 
gators are currently not designed for inclement weather. 
Adding a windshield would help keep the occupants dry. 
- Rain gear and Uniformity - full set of waterproof rain gear 
would help keep members dryer longer and give us the 
ability to work longer hours. Although we embrace our 
individuality, we are a team and recognized as a team 
when we operate under the RTF platform. 
 

 



RTF-4 LESSONS LEARNED  

- Additional computer is needed in BoO. Searching 
over 1100 structures in such a short time was not 
an easy task. TSS logistics had to input and name all 
1100 waypoints. Having an additional computer 
would allow an additional TSS logistics to assist in 
large scale search operations and help ease the 
burden of data entry. 

- Large tent for down time, drying of PPE/Clothing, or 
sleeping quarters. 

- Entire team needs to have air purifying respirators.  
- GPS- drop the way point where you think the front 

door was! Not on the street. 
 

 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



RTF-4 FOOTPRINT 



RTF-4 CREEK BRANCH 



RTF-4 THANKSGIVING 



RTF-4 DEMOB 



RTF-4 DEBRIEFING 



CONCLUSION 

 

- This was the second deployment for RTF-4 in 2018.  

- Many new lessons were learned from this incident 
that will make us a stronger team. 

- RTF-4 was alone almost the entire incident and 
covered large areas. 

- RTF-4 Deployment policy and ROSS was updated 
after this incident. 

- RTF-4 deployment quarterly drills have paid off 
(training). 6 agencies truly working as ONE. 

 

 



CONCLUSION 

 

- RTF-4 must remain in a state of readiness. US&R is 
becoming the new norm in the State.  

- PAS just got a new UTV bringing the total to 5 UTV’s 
on RTF-4. 

- RTF-4 is fully supported by all 6 agencies Fire Chief’s 
and needs to continue. 

- Visit our website and social media: 
www.cartf4.com 

www.Instagram.com/ca_rtf_4 
www.twitter.com/ca_rtf_4 
 

 
 
 

http://www.cartf4.com/
http://www.instagram.com/ca_rtf_4
http://www.twitter.com/ca_rtf_4


RTF-4 EXECUTIVE BOARD 

•PAS BC AC Brown- RTF-4 Program Manager 

•PAS Captain Robert Sepulveda- RTF-4 US&R Coordinator 

•MPK Captain Richard Tullius- US&R Coordinator 

•ARC Captain Joe Herrick- US&R Coordinator 

•ALH Captain Jose Herrera- US&R Coordinator 

•GLN Engineer Dan Claridge- US&R Coordinator 

•MRV Captain Chris Huson/Engineer Alex Arellano- US&R 
Coordinator 
 



QUESTIONS 


